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Rodent eradication scaled up: clearing rats and mice
from South Georgia
A . R . M A R T I N and M . G . R I C H A R D S O N
Abstract The Subantarctic island of South Georgia lost
most of its birds to predation by rodents introduced by peo-
ple over  centuries. In  a UK charity began to clear
brown rats Rattus norvegicus and house miceMus musculus
from the  km long, , km island using helicopters to
spread bait containing Brodifacoum as the active ingredient.
South Georgia’s larger glaciers were barriers to rodent
movement, resulting in numerous independent sub-island
populations. The eradication could therefore be spread
over multiple seasons, giving time to evaluate results before
recommencing, and also reducing the impact of non-target
mortality across the island as a whole. Eradication success
was achieved in the  km Phase  trial operation. Work
in  (Phase ) and early  (Phase ) covered the re-
maining  km occupied by rodents. By July , 
months after baiting was concluded, there was no sign of
surviving rodents, other than one apparently newly intro-
duced by ship in October . A survey using detection
dogs and passive devices will search the Phase  and
Phase  land for rodents in early . Seven (of ) species
of breeding birds suffered losses from poisoning, but all po-
pulations appear to have recovered within  years. The en-
demic South Georgia pipit Anthus antarcticus was the first
bird to breed in newly rat-free areas, but there were also
signs that cavity-nesting seabirds were exploring scree habi-
tat denied them for generations. Enhanced biosecurity mea-
sures on South Georgia are needed urgently to prevent
rodents being reintroduced.
Keywords Eradication, invasive alien species, mouse,
non-target mortality, rat, South Georgia, Subantarctic
Introduction
Invasive alien species have long been recognized as amajor cause of extinctions on islands, with rodents
being among the most destructive animals in this regard
(Jones et al., ). Over recent decades efforts to eradicate
rodents from islands have increased in number, scale and
rate of success. Pioneered largely in the New Zealand archi-
pelago, where the need was urgent and extreme (Towns &
Broome, ), but then implemented more widely, rodent
eradications increased in scale from . km (Maria Island)
in the early s (Moors, ) through  km (Campbell
Island) in  (McClelland & Tyree, ) to  km
(Macquarie Island) in  (Springer, ). In each case,
operations were informed by lessons learned and experience
gained from earlier eradications.
The island of South Georgia, an Overseas Territory of the
UK, has long been known to host damaging alien species in-
troduced by successive waves of human visitors over more
than  centuries. Formally discovered and named by Captain
Cook in , the wealth of wildlife on land and offshore, sus-
tained by the highly biologically productive waters on and be-
yond its shelf, attracted sealers, then whalers, then fishers.
Visiting ships often carried stowaway rats and mice, which
were accidentally introduced to many sites along South
Georgia’s long and indented coastline. Brown rats Rattus nor-
vegicus and house mice Mus musculus persisted into the st
century. It is likely that black rats Rattus rattuswere also intro-
duced but were unable to survive the hostile, cold climate.
The impact of rodents, especially rats, on South Georgia’s
native wildlife was obvious to anyone visiting both the main
island and any of the vegetated rodent-free offshore islands
in recent decades. The endemic South Georgia pipit Anthus
antarcticus and many burrow/cavity-nesting seabirds were
unable to breed successfully in the presence of rats, and
nested only on offshore islands. Some prions Pachyptila
spp. and diving petrels Pelecanoides spp. persisted at high
elevations on the main island, although even there they
were not safe from predation. Rats crossed large areas of bar-
ren scree, nesting at elevations of up to  m (S. Poncet,
Island LandCare, Falkland Islands, pers. comm.).
Despite the damage caused by rodents to South Georgia’s
native wildlife having been recognized for decades, until the
end of the th century there seemed to be no realistic pro-
spect of controlling their numbers, let alone eradicating
them entirely. Although the number and size of islands suc-
cessfully cleared of rodents globally was increasing, by 
the largest attempted eradication was in an area of only
 ha (Cromarty et al., ), , .% of the land area
requiring treatment on South Georgia. However, a break-
through was made in , when the , ha Campbell
Island was successfully cleared of brown rats (McClelland &
Tyree, ). Not only was this eradication larger than any
of its predecessors, but the island was, like South Georgia,
remote and in the Subantarctic.
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A small-scale but important rodent eradication operation
was carried out on  ha Grass Island, in South Georgia’s
Stromness Bay, in  (Poncet et al., ). This project de-
monstrated that the second-generation rodenticide
Brodifacoumcould be deployed successfully to destroyR. nor-
vegicus in summer, and indicated that an operation across all
parts of South Georgia harbouring rodents could be feasible.
The largest rodent eradication operations, including that
on Campbell Island, had hitherto been funded and carried
out by governments or large NGOs. The Government of
South Georgia and the South Sandwich Islands identified
the eradication of rats as an objective (McIntosh & Walton,
) but did not have the capacity in  to take on such a
huge challenge (Christie & Brown, ). Around that time
the newly formed South Georgia Heritage Trust, a small, in-
dependent UK charity, decided to raise funds for a rodent
eradication campaign and subsequently assumed responsi-
bility for managing the operation.
The only methodology offering any chance of success on
an island with the land area and topography of South
Georgia was aerial (helicopter) spreading of bait that con-
tained a rodenticide with a proven capacity to eradicate ro-
dents. This technique had been successful on Campbell
Island and was the standard methodology for islands un-
suitable for ground baiting methods (Broome et al., ).
Although it provided a plausible means of clearing rodents
from South Georgia, aerial bait spreading held risks for non-
target wildlife and perhaps even for the people living on the
island. Firstly, the spreading of a toxin could potentially poi-
son native wildlife and, if it got into potable water supplies,
people too. Secondly, aircraft flying over bird concentrations
have the potential to cause substantial damage, including the
loss of eggs or young, and evenmassmortality (Rounsevell &
Binns, ; Cooper et al., ; Harris, ; Hughes et al.,
). South Georgia has hundreds of colonies of alba-
trosses, giant petrels and penguins, the majority of which
would have to be over-flown by bait-spreading helicopters
because they are in areas that contained rats. Operational
success would therefore be dependent on three factors: the
killing of every target animal, the well-being of people living
on the island, and wildlife mortality being kept sufficiently
low to ensure recovery was possible at the population level.
Rats were far more widespread and probably more
destructive than mice on South Georgia, but mice are
known to cause substantial damage to seabird populations
elsewhere (Wanless et al., ), and may also have been
doing so on South Georgia. Therefore, the decision was
made to attempt to eradicate mice while the infrastructure
was in place to eradicate the higher priority rats.
Operational area
South Georgia is a crescent-shaped island,  km long and
typically – km wide, with a planar land area of , km.
The terrain is mountainous, with  peaks. ,m (high-
est , m). At latitude °S, South Georgia is south of
the Antarctic Convergence and has a Subantarctic climate.
Snow is possible on any day of the year, and storms are fre-
quent. Over half of the island is covered by permanent ice
and snow. Many glaciers flow from the ice-cap to the
north and south coasts, although most are receding rapidly
as a result of climate change (Cook et al., ). Glaciers that
end in the sea form total barriers to rodents. They effectively
divide the island into many independent land areas, most
with their own population of rats or, in two cases amounting
to  km, mice. No areas of land were known to host both
rats and mice in recent times.
Almost all terrain not under permanent ice and snow was
occupied by rodents at the beginning of the st century,
amounting to c. , km. Only a narrow ice-free strip of
land along the southern end of the south coast was free of
rodents (Fig. ), probably because conditions are too inhos-
pitable for them to survive there. Little wildlife occurs in this
area; even low-lying land is snow-covered until well into
summer, leaving insufficient time for burrow-nesting birds
to breed before the onset of winter. Overall, rodents occupied
c. % of the land area of the main island of South Georgia,
and all of the terrain favoured by native wildlife.
Methods
Operational strategy
The scale of the task on South Georgia, requiring bait to be
spread over an area greater by an order of magnitude than
that of the largest island tackled to date, was such that it
could not be completed in a single season, as had all previous
rodent eradications. Glaciers on South Georgia provided the
opportunity for the eradication to be spread over several sea-
sons. If the entire land area between two glaciers could be
cleared of rodents in a season, those glaciers would prevent
rats or mice reinvading. The ability to spread the work across
years also provided the crucial opportunity to test whether
the methodology was successful before continuing. The
work was carried out over three seasons, each separated by
 years. A trial (Phase ) took place in  and covered
 km of the central north coast, centred on the island’s
main base, at King Edward Point. Phase  () treated the
north andwest, an area of  km, including the two adjacent
baiting zones that were inhabited by mice. Phase  ()
covered the south-eastern part of South Georgia, sowing
bait over  km (Fig. ). Spreading the work over three sea-
sons had the advantage of not putting all non-target fauna
(birds) at risk in any one season, and allowing time for fund
raising to continue ahead of successive phases.
The aim was to eradicate rodent populations, not control
them, and this ruled out somemethodologies from the outset.
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Two operational objectives had to be met: () a high probabil-
ity of killing every rodent on the island, from coast to moun-
taintop, in caves and man-made structures, no matter the
weather or the degree of snow cover, and () no unsustainable
damage to non-target species.
Rodent eradications are normally carried out in winter,
when population size is low and natural food resources
are minimal, rendering bait more attractive (Broome et al.,
). Winters on South Georgia, however, carry a high risk
of deep snow, which would increase the probability of oper-
ational failure because of rodents being prevented from en-
countering bait. Baiting in summer was not favoured, for
two reasons. Firstly, the number of birds at risk of poisoning
would be high because of the influx of breeding season mi-
grants. Secondly, rodents are both more abundant and in
the process of breeding, the latter possibly leading to some
offspring surviving. Those near weaning when bait is spread
could start foraging independently after all pellets in the
local area had been consumed. A compromise between
these opposing pressures was adopted, whereby baiting
commenced in late summer and was planned to continue
into autumn, although it finished in winter in Phase  be-
cause of prolonged bad weather. Bait-laying dates were 
March– March  (Phase ),  March– May 
(Phase ) and  February– March  (Phase ).
Bait and baiting
Themulti-year nature of the operation rendered purchase of
the baiting helicopters more economical than leasing. Two
aircraft were purchased initially, and a third added prior to
Phase . All were of the same model, the Bölkow , a light,
twin-turbine helicopter capable of operating in extreme
gusty conditions and lifting an underslung load of  kg.
Bait pellets in loads of  kg (Phase ) and  kg (Phases
 and ) were delivered from a stainless steel bucket
(HeliOtago Ltd, New Zealand) using a mechanical spinner.
This provided a baiting swath of  m (Phases  and ) or
 m (Phase ). Hand baiting was carried out only in areas
and spaces inaccessible to aerial baiting, such as the island’s
abandoned whaling stations.
The bait selected was manufactured by Bell Laboratories
Inc., Wisconsin, USA. It comprised hard, extruded cereal
pellets containing  ppm Brodifacoum (rats) and  ppm
(mice). Brodifacoum is a second-generation anticoagulant
that is normally fatal after one feed (Eason et al., ). A
single intact pellet ( mm diameter,  mm long,  g)
would usually kill a rat. Mouse pellets were smaller (
mm diameter,  mm long,  g). Brodifacoum is not water
soluble, and consequently poses little risk of harmful con-
tamination of drinking water or of leaching into soils
(DOC, ). Because of the scale of the task, a repeat treat-
ment some days after the first, as recommended by Broome
et al. (), was not feasible on South Georgia. The single-
treatment approach had worked successfully on Campbell
Island (McClelland & Tyree, ).
Rat baiting strategy
Given expected concentrations of rats in vegetated areas at
low elevations, where most food and shelter are available, a
greater density of bait was spread in this habitat than
FIG. 1 The location of baiting
zones treated during the
-season operation to eradicate
rodents from the island of
South Georgia. The Phase 
area ( km) was baited in
early , Phase  ( km)
in  and Phase  ( km)
in early . Mice Mus
musculus occurred only in two
adjacent zones, where there
were no rats Rattus norvegicus.
All other zones were occupied
by rats, with no mice. The
black-shaded area was not
occupied by rodents. The
interior is mostly covered with
permanent snow and ice
(white), with no rodents
present.
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elsewhere. Bait was spread in three passes. One pass deliv-
ered a low density of bait over all ice-free land, with no over-
lap between adjacent swaths. A second delivered a higher
density of bait over all vegetated land, each swath overlap-
ping the adjacent one to reduce the risk of gaps in coverage.
A third pass delivered bait to a narrow coastal swath. In this
way, the coastal margins received three independent bait
sowings, cumulatively providing the target density and en-
suring no gaps in coverage.
For the Phase  trial operation a bait density of . kg ha−
was adopted for vegetated areas, and  kg ha− for unvege-
tated areas, informed by the successful operation on
Campbell Island (McClelland & Tyree, ) and local
knowledge on South Georgia that rat density in unvegetated
(higher elevation) terrain was lower than in vegetated areas.
For Phases  and , in light of Phase  experience, bait
density was reduced to  and . kg ha−, respectively, with
an increased overlap ( m) between adjacent swaths over
vegetation. The coastal swath added a further  kg ha−
along a  m wide strip adjacent to water.
Mouse baiting strategy
A single application of  kg ha− was made over all areas
that were not bare rock or ice, with a % overlap between
swaths. Steep slopes and cliffs were treated with an addition-
al  kg ha− (planar area). A coastal swath was also sown at
 kg ha−.
Non-target mortality
The poisoning of some non-target fauna is unavoidable in a
bait-spreading operation of this scale, especially when pre-
dators and scavengers are present and likely to consume
dead and dying rodents, thereby themselves becoming vul-
nerable to the toxin (secondary poisoning). In anticipation
of this, South Georgia Heritage Trust established an inter-
national panel of experts to assess risks to birds and advise
on appropriate mitigation measures (South Georgia
Heritage Trust Advisory Panel on Non-target Mortality,
). Following Phase  baiting, concern focused mainly
on brown skuas Stercorarius antarcticus. The Panel pro-
posed a specific mitigation protocol for Phase , encour-
aging the early migration of breeding adults by oiling eggs
to prevent them hatching, and this was adopted on Bird
Island, at the western end of South Georgia, where % of
South Georgia’s skuas breed. The measure would cause little
population damage in this long-lived seabird, yet offered a
high probability of protecting the breeding adults from poi-
soning. Bird Island was rodent free and would not be baited,
but skuas from this breeding concentration routinely for-
aged on the main island (Phillips et al., ).
The bird with the greatest apparent risk of significant
population-level mortality from poisoning was the endemic
South Georgia pintail Anas georgica georgica. To estimate
the rate of fatal poisoning of this taxon, VHF transmitters
with unique frequencies were attached to the legs of adults
early in the Phase  operation, and another  during Phase
. Transmitter signals were subsequently sought on foot and
by helicopter, using a receiver and yagi antenna, to relocate
birds, whether dead or alive. This information was required
to assess whether baiting could continue in future seasons
without jeopardizing the entire island population.
Detecting any surviving rodents
A monitoring plan was developed for each phase of baiting.
Part of the Phase  area is occupied by the island’s main base
and administrative centre, and staff from the base travel to
other parts of the area regularly, year-round. Rodent traps
were set permanently at sites within and around the base.
Waxtags (devices designed to attract rodents and retain evi-
dence of gnawing; Pest Control Research, New Zealand)
were widely deployed in the months following baiting.
A year after baiting,  inert detection devices (waxtags,
chew sticks impregnated with vegetable oil, chew boards im-
pregnated with peanut butter, tracking tunnels and trail
cameras) were deployed at  coastal sites throughout the
Phase  rat-occupied areas and revisited – days later.
Many were also checked  years after baiting.
One year after baiting the mouse zones in Phase , 
inert detection devices were deployed in two localities and
checked  days later.
Results
Bait uptake and mortality of target species
Phase 1 (rats only) During the night following the first
(low density) sowing of bait, most pellets disappeared.
Nocturnal filming demonstrated that rats collected and
cached pellets. Many of the pellets from the purposely
delayed second (vegetation only) and third (coastal swath)
sowings remained untouched for weeks, however, slowly
disappearing or disintegrating. Little rodent activity was
apparent more than  days after the first sowing of bait,
and none was seen more than a week after the first baiting.
None of the inert detection devices deployed later in the
Phase  area showed evidence of rats. Clear evidence of a
single rat was seen in fresh snow at King Edward Point on
 October , some ½ years after the Phase  baiting.
No rodent sign had been encountered during this time,
despite year-round monitoring. In response, bait was
spread rapidly within a  km radius of the base, and no
4 A. R. Martin et al.
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further sign of the rat was detected. This event occurred
within days of two ships docking at the King Edward Point
jetty and offloading cargo. It is likely that the rat came ashore
from one of the vessels. Alternative explanations, that it
survived the baiting or was part of a population founded
by survivors, are less plausible. Brown rats rarely live
beyond  years of age, even in captivity (Turturro et al.,
), and there has been no evidence of any other
surviving rats in this area during the  years since baiting
was concluded, despite continuous monitoring.
Phase 2 (rats and mice) At lower elevations most pellets in
the rat-occupied areas often disappeared during the first or
second night after sowing.Within whaling station buildings,
this occurred to such an extent that entire buildings later
appeared to have been overlooked by the hand-baiters.
Subsequently, caches of up to  kg of pellets were found in
dark spaces such as in drawers and under floors, where they
could have been placed only by rats. Numerous piles of
exactly  pellets were placed in these buildings – days
later, but no pellets were removed. No rat activity was
observed more than  days after baiting at any site. No
rodent sign was detected on any of the inert devices
deployed later in either the rat or mouse zones during any
visit. A relatively brief inspection of the two mouse zones
was made  years after baiting, and no sign of mice was
encountered. Tourists and/or scientists visit many sites in
the Phase  areas every year, including the whaling
stations, and no convincing evidence of surviving rodents
has been reported since baiting was completed.
Phase 3 (rats) Fresh signs of live rats stopped within a
week of baiting. No formal attempt was made to detect
rodents in the  months after baiting concluded.
However, thousands of person hours were spent at many
sites in that time and no rodents or recent rodent sign
were detected. Meanwhile, pipit nests were discovered at
several locations: the first in living memory in these areas.
Non-target mortality
South Georgia has no reptiles, amphibians or native terres-
trial mammals. The only other introduced mammal to re-
main until modern times, the reindeer Rangifer tarandus,
had been cleared from the rat-infested areas before rodent
eradication was attempted. Birds were therefore the only
vertebrates at risk from the baiting work. Table  outlines
the estimated impact of baiting on South Georgia’s birds.
The majority of species (i.e. those that foraged exclusively
at sea) did not recognize bait pellets as being edible and
were unaffected by the operation. Carcasses of seven species
of birds were discovered with evidence that they had died as
a result of consuming bait pellets (Black, ; Lee et al., ;
South Georgia Heritage Trust, unpubl. data): brown skua,
kelp gull Larus dominicanus, two giant petrels
Macronectes spp., snowy sheathbill Chionis albus and two
ducks (the South Georgia pintail and the yellow-billed teal
Anas flavirostris).
Only a rough estimate of the number of individuals that
died was possible because the proportion of carcasses dis-
covered was unknown. Many (probably the majority in
Phases  and ) were not recovered because the search effort
was limited in geographical extent. Estimation of the pro-
portion of the population affected was compromised further
because the number of birds at risk was also poorly known.
Ten VHF transmitters attached to pintails were relocated
at least  days after Phase  bait-spreading, of which six
(%) were on dead birds and four on live birds. Eleven
transmitters were relocated at least a month after Phase 
baiting, of which seven (%) were on dead birds and
four on live birds. Additionally, six ducks were fitted with
individually numbered coloured rings prior to Phase  bait-
ing, of which three were seen alive at least  weeks after bait-
ing, giving an upper limit on mortality of %. Combined,
these samples indicate a mortality rate of c. %, although
this figure could be a slight underestimate because some
birds fitted with transmitters may have died after the radios
ceased to function (cf. discovery curve of fresh carcasses in
Lee et al., ).
Disturbance
The impact of overflights on bird and seal colonies was
closely observed and filmed, especially at the outset of the
Phase  and Phase  operations, to ensure that any problems
could be identified before significant damage was caused by
the flying. None was discovered.
It was clear that seals of both abundant species, the south-
ern elephant sealMirounga leonina and theAntarctic fur seal
Arctocephalus gazella were broadly tolerant of helicopters
flying at the target height of  m and that no injuries
were likely to be caused by any behavioural response.
The predominant response of adult flighted birds (giant
petrels and albatrosses, most importantly) was to take to the
air when a helicopter was first in line of sight, at distances of
up to  km, and to remain airborne until minutes after the
aircraft disappeared behind a mountain or headland. All
eggs had hatched by the time operations commenced, and
chicks of all species were large enough to no longer require
brooding. Albatross chicks remained on the nest, as did
those of most giant petrels, although the largest of the latter,
those close to fledging, sometimes fluttered from the nest in
fright, to return when a parent arrived with food.
The two penguin species of most concern, because their
colonies were the most abundant, were the kingAptenodytes
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patagonicus and gentoo penguins Pygoscelis papua. A small
colony of king penguins was situated  km from the helicop-
ter loading site during Phase , was frequently overflown at
altitudes of c. m, and suffered no loss of eggs or chicks. A
much larger colony (c., pairs; Poncet & Crosbie, )
was observed and filmed in Phase , as a helicopter passed
overhead at ever decreasing heights from  to m. Here,
adults brooding eggs or young chicks remained unaffected,
whereas non-breeders around the margins of the colony
walked away from the disturbance. No loss of eggs or
birds was observed or filmed.
Gentoo penguin chicks were large by the time baiting flying
commenced. With no brooding parents present, aggregations
were free to move and often did so as a helicopter approached,
returning long after the source of disturbance had passed.
No injuries were observed in any of the colonies overflown.
Recovery of bird populations
Affected by bait Three bird species suffered significant
mortality (Table ). Brown skuas were heavily impacted at
the level of the local population, and most breeding adults
may have died during the Phase  operation in early .
In the following season few breeding territories were
unoccupied in this area, and by summer / skua
numbers were similar to those before the baiting operation
(S. Lurcock, South Georgia Heritage Trust, pers. comm.).
Little post-baiting monitoring was carried out in the Phase
 area, treated in , but the density of breeding pairs 
years after baiting was not apparently lower than before
(ARM, pers. obs.). The number of breeding pairs on Bird
Island, where egg oiling had been carried out to induce
breeders to migrate away from the island before they were
at risk (see Methods), were at pre-baiting levels  years
after the operation (R.A. Phillips, British Antarctic Survey,
pers. comm.). With % of South Georgia’s skuas nesting
there, this was a notable outcome, probably influenced by
the fact that baiting was carried out on the adjacent part of
mainland South Georgia late in the season. In summary,
although a substantial proportion of the local breeding
skua population was probably lost to primary or secondary
mortality, recruitment from outside the baited area quickly
restored losses. Estimating the number of breeding South
Georgia pintails is challenging, given the species’ cryptic
nature, but many more ducklings than usual were seen in
the year immediately after baiting in the Phase  area, and
the main post-moulting flock  years after baiting was
considerably larger than before baiting (ARM, pers. obs.;
S. Lurcock, pers. comm.). The snowy sheathbill was never
abundant in the Phase  area, so losses as a result of
TABLE 1 Estimated impact of baiting-induced mortality on non-target (bird) populations, with number of carcasses found, population size,







1 year local popula-
tion impact2
Estimated time to full
population recovery
South Georgia pintail Anas
georgica georgica
Mid 100s 6,000 High , 4 years
Yellow-billed teal Anas
flavirostris
, 10 , 20 Medium? , 5 years
Penguins 4 0 None
Albatrosses 4 0 None
Giant petrels Macronectes spp. 2 , 10 25,900 Negligible
Petrels (Cape, snow, Kerguelen,
blue, white-chinned)
5 0 None
Prions Pachyptila spp. 2 0 None
Storm petrels 3 0 None




Snowy sheathbill Chionis albus Mid 10s 2,000 Medium , 5 years
Kelp gull Larus dominicanus Low 10s 2,000 Low No significant. impact
Antarctic tern Sterna vittata 0 None
Brown skua Stercorarius
antarcticus
Mid 100s 2,000 Medium–High , 5 years
South Georgia pipit Anthus
antarcticus
0 3,000 None
The number of carcasses found relates to all three baiting seasons combined, but search effort covered only a limited proportion of the land treated; carcass
data are mostly from Lee et al. () and Government of South Georgia and the South Sandwich Islands (unpubl. data); population size estimates are from
Clarke et al. ().
Low, , %; Medium, –%; High, . %
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baiting there could not be a reliable indicator across the
island. However, numbers in this area  years after baiting
were higher than in living memory (S. Lurcock, pers.
comm.). During the Phase  operation in , losses of
adults and chicks were evident, especially in and around
penguin colonies; furthermore, a year after baiting
observers considered their abundance to be lower than
usual. Population recovery has not been quantified in any
area but by  sheathbills were plentiful in and near king
penguin colonies in the Phase  area, and a flock of c.  birds
was photographed by ARM in April .
Not affected by bait Two species of small birds known to be
heavily predated by rats were the first to show signs of
responding to the eradication operation: the South Georgia
pipit and Wilson’s storm petrel Oceanites oceanicus.
Neither were expected or known to be negatively impacted
by baiting. The South Georgia pipit is the only passerine
on the island. Its life history and behavioural
characteristics (multiple broods of multiple young,
post-breeding dispersal, song display, nest above ground;
Tyler, ) indicated that it would probably be the first
bird to be seen to recolonize formerly rat-infested areas,
and this has been the case. Prior to the baiting, pipits
rarely if ever nested successfully in rat-infested areas
(S. Lurcock, pers. comm.). After baiting, multiple
successful nests were reported from areas treated in all
three phases of work, with up to four nests in a single bay.
One year after the final baiting season was completed,
pipits were found routinely throughout the areas once
occupied by rats. Previously confined to rat-free offshore
islands and the margins of the south coast, the amount of
land with suitable nesting habitat now available to pipits is
many times larger than before baiting. Wilson’s storm
petrel is an abundant breeder in scree slopes on rat-free
islands but raises a chick very rarely in the presence of rats
(S. Lurcock, pers. comm.). With an age at first breeding of
several years, and a clutch of one egg (Brooke, ), the
recovery of this species to levels prior to rodent
introduction is likely to take decades, as it is with most of
the procellariid seabirds (Kappes & Jones, ). However,
the first signs of recovery may already be apparent.
Numbers of this species seen from the base in King
Edward Cove, the shores of which were cleared of rats in
early , have been increasing steadily since that time.
Whereas the numbers of birds seen before baiting were in
the low tens,  years later high hundreds were routinely
encountered, many of them flying over suitable breeding
habitat that had been infested with rats for over a century.
Discussion
A striking aspect of the South Georgia rodent eradication
campaign was that it tackled rats and mice over a land area
larger by an order of magnitude than anything previously at-
tempted. There were, however, several other characteristics
that differentiated this operation from its predecessors.
The largest rodent eradication campaigns are so expen-
sive and logistically demanding that previously they had
been taken on only by governments or large NGOs (e.g.
McClelland & Tyree, ; Springer, ). The South
Georgia project is unique in this context because it was or-
ganized and overseen by a small UK charity and funded by
donations and grants raised by that same charity and its US
counterpart Friends of South Georgia Island. Circa % of
the project’s GBP .million cost was donated by private in-
dividuals and foundations. That a small charity could suc-
cessfully carry out such a large enterprise may encourage
other NGOs with no previous experience in this field of con-
servation to consider whether they too, with appropriate ex-
pert guidance, could restore an island by eradicating
destructive invasive species.
The operation was also unique in that it was carried out
over multiple seasons. This is not an option for most eradi-
cation campaigns because of the inevitability of treated areas
being reinvaded from the untreated, and was only possible
in this case because of the rodent-proof glaciers. The rapid
retreat of those glaciers provided a strong incentive to
mount the operation without delay (Gordon et al., ;
Cook et al., ).
Another important characteristic of the South Georgia
operation was that it utilized low densities of bait: no more
than . kg ha−, compared to a mean of . kg ha−
elsewhere (Donlan & Wilcox, ). Bait density is a chal-
lenging subject for all those planning an eradication cam-
paign. For reasons of cost and of reducing non-target
mortality to a minimum, the aim is always to deploy the
minimum amount of bait necessary to achieve %mortal-
ity of the target species. However, in practice it is not pos-
sible to quantify this lower limit reliably before undertaking
the work, and cutting bait density even marginally may risk
operational failure.
The successful eradication of rodents in the Phase  area,
and perhaps over the entire island, despite the low bait dens-
ity sown, can be attributed to a number of factors. Firstly,
there were insufficient non-target animals to remove sub-
stantial quantities of bait. Although skuas, ducks, sheathbills
and other birds consumed some pellets, they did not have a
significant impact overall. Secondly, the target species oc-
curred at relatively low densities. Even in the most attractive
habitats, neither rats nor mice (Cuthbert et al., ) were
ever seen in large numbers. Thirdly, any bait pellets not con-
sumed remained intact and viable for weeks after sowing.
Any rodents that may have survived the initial baiting
were therefore at risk of consuming the toxin without a re-
peat sowing of bait, as is often carried out elsewhere
(Broome et al., ). Although rodent eradication across
the whole island cannot yet be confirmed, success in the
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Phase  area (equal in size to Macquarie Island, the largest
island so far successfully cleared of rodents) indicates that
the methodology was appropriate and effective. A definitive
survey of the Phase  and Phase  areas, using trained dogs
and a range of inert detection devices, is planned for early
.
The loss of birds as a result of primary or secondary poi-
soning was a regrettable but unavoidable consequence of
eradicating rodents from South Georgia. In this operation,
as is standard practice (Broome et al., ), steps were
taken to reduce non-target mortality to a minimum.
Nonetheless, all stakeholders recognized that deaths would
occur, albeit not at levels where population-level impacts
were feasible because of the multi-season approach. The
question faced at the outset was not whether the loss of nu-
merous birds was acceptable but whether these deaths (and
those of the target rodents) over a limited period of time
were preferable to much greater mortality of many more
species and individuals in perpetuity. Doing nothing
would lead to rodents spreading even further on the main
island as a result of glacier recession, and eventually reach-
ing hitherto rodent-free offshore islands. In turn, this range
extension of rodents would result in even fewer burrowing
petrels on South Georgia, fewer ducks and terns, and the
probable extinction of the endemic pipit.
The direct cost of the operation, including the purchase
and maintenance of the aircraft, was c. GBP . million
(USD  million) at  prices, which amounts to GBP .
(USD ) per ha. No two invasive eradication operations
are identical, and comparisons must take into account
such factors as land area (economy of scale) and the number
of species being tackled. However, this unit area cost com-
pares favourably with other eradication operations (Martins
et al., ; Donlan & Wilcox, ) and demonstrates that
a project of global significance can be mounted profession-
ally, safely and cost-effectively by a small NGO.
The discovery of the track of a single rat in fresh snow at
the island’s main base, ½years after the last rodent sign and
shortly after two ships had tied up at the nearby jetty, was a
timely reminder that eradication of damaging invasive spe-
cies is almost pointless without adequate measures to pre-
vent reinvasions.
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